Activitée									
Durée : 1 case == 1/2 Jour	1	<u> </u>			5				10
Cahier des Charges	26/02/2014								
Conception DB			27/02/2014						
UML			27/02/2014						
StyleTiles		27/02/2014							
Wireframe		27/02/2014						_	
Projet Test Projet						17/03/2014		4	
							20/03/2014		
Documentation								31/03/2014	
User						17/03/2014		1	
Test User							20/03/2014		
Documentation								31/03/2014	
Vue						17/03/2014		1	
Test Vue							20/03/2014		
Documentation								31/03/2014	
CSS Test CSS						17/03/2014		1	
							20/03/2014		
Documentation								31/03/2014	
Competence						17/03/2014		4	
Test Competence							20/03/2014		
Documentation								31/03/2014	
Formation					07/03/2014				
Conception Pages Web				28/02/2014					
Documentation Utilisateur			28/02/2014		07/03/2014				
Documentation Déploiement									02/06/2014
Test Intégration									02/06/2014